Date	Rica	Pia	Stef	Bella
10April	1 project proposal discussion			
24April	1 project proposal discussion			
2May	Setting up git, organizing work in git, planning next steps	2 Setting up git, organizing work in git, planning next steps	2 Setting up git, organizing work in git, planning next steps	2 Setting up git, organizing work in git, planning next steps
7May	0.5 searching APIs		1 setting up design ideas in Figma	1 exploring APIs
9May	Intro React, creating a map component, adding file token for hiding API key	Intro React, creating a map component, adding file token for hiding API key	Intro React, creating a map component, adding file token for hiding API key	Intro React, creating a map component, adding file token for 3 hiding API key
15May	4 getting API to data table firstly in python			
20 May		4 navigation bar implementation, layout & functions	2 designing basemap	
21May	2 creating data table for train time			2 hours creating data table for train time
23May	1 checking progress, planning futher steps			
29 May	3 creating moving train		3 info popup creation & design	1 modal window creation
30May	2 rearranging things, working on API, etc			
1June		3 implementation of more navigation features	2 set up railways info page & content	2 routing for different pages
5. Jun				2 implementation: average time between cities
6 Jun		2 merging branches, explaining some css, checking progress	2 merging branches, explaining some css, checking progress	2 merging branches, explaining some css, checking progress
7 Jun		2 adjust routing for deployment		2 setting up store and different modes of the application
8 Jun	4 making time table work properly in webpage		2.5 work on railways info content	4 interaction for path between two points, fly to current extent
10 Jun		merging branches, release on gh pages, adapting some features in navigation	merging branches, release on gh pages, adapting some features in navigation	merging branches, release on gh pages, adapting some features in navigation
13Jun			3 make railways info page responsive	3 adding data for railroads, changing slider
15 Jun	5 styling time table and adding location	5 new input fields, adjust stylings		
16 Jun	6	7 timetable template, merging branches	2 adjusting base map	1 helping Rica to rebase git branch
17 Jun	fixing bugs, working on timetable, changing basemap	5 fixing bugs, working on timetable, changing basemap	5 fixing bugs, working on timetable, changing basemap	5 fixing bugs, working on timetable, changing basemap
17 Jun	1 adding path of train to map in timetable mode	2 making adjustments in sidenavigation	2 fixing license content	2 adding labels (country names) on top of all layers
18 Jun	2 making popups in timetable mode on-click	6 fixing bug in sidenavigation, add redux for sidenav		2 adding real rail routes for some cities, deploying the app
Sum hours	42.5	40	36.5	41
group meetings				